

1 BILL NO. S-86-11-30

2 SPECIAL ORDINANCE NO. S-203-fp

3 AN ORDINANCE approving Change Order
4 No. 1 (Final), Res. 420-86, Miami
5 Village Storm Sewer Separation,
6 with Land Excavating, Inc., in
7 connection with the Board of Public
8 Works and Safety of the City of
9 Fort Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1, (Final) for Res.
13 420-86, Miami Village Storm Sewer Separation, with Land Excavating,
14 Inc., in connection with the Board of Public Works and Safety,
15 for:


16 This change order is necessary
17 because certain items have been
18 increased or decreased based on
19 the final inspection and measure-
20 ments. Items #19 and 20 were re-
21 quired because the actual location
22 of the existing water lines in
23 the ground were very different
24 from the best available informa-
25 tion about the water lines, which
26 were determined from records and
27 surface locating devices;

28 involving a net decrease of Five Thousand Sixty-Eight and 08/100
29 Dollars (\$5,068.08), all as more particularly set forth in the
30 specifications, and which is on file with the Office of the Board
31 of Public Works and Safety and is by reference incorporated herein,
32 made a part hereof, and is hereby in all things ratified, confirmed
and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.

33 
Councilmember

APPROVED AS TO FORM
AND LEGALITY

34 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns
seconded by E. Burns, and duly adopted, read the second time
by title and referred to the Committee City Utilities (and the Cit
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E.

DATE: 11-25-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns
seconded by E. Burns, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	_____	_____	_____	<u>✓</u>	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 12-9-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-203-86
on the 9th day of December, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy

Samuel J. Talarico

SANDRA E. KENNEDY, CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 10th day of December, 1986,
at the hour of 1:00 o'clock P..M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 11th day of December,
1986, at the hour of 10:00 o'clock A..M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

77-4-13
11/2/86

CHANGE ORDER

Change Order No. 1 (FINAL)
Project No. _____
Name of Project: Miami Village Storm Sewer Separation

Resolution No. 420-1986
Board Order # 25-86
Date 10/28/86

TO: Land Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				15,091.60	
Total Increase					10,023.52
Net (Decrease) (INCREASE)					
Contract Price				5,068.08	

The sum of \$ 5,068.08 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	<u>\$154,200.00</u>
Current Contract Price Adjusted by Previous Change Order	<u>\$154,200.00</u>
New Contract Price including this Change Order	<u>\$149,131.92</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be 17 October 1986. FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 11-7-86

Accepted by: [Signature] Contractor Date 11-5-86

Approved by: _____ Date 11-12-86

Approved by: [Signature] Owner Date 11-12-86

Attested by: [Signature] Clerk Date 11-12-86

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	1 LF	30" RCP Class III	47.80	47.80	
2	1 LF	24" RCP Class III	37.80	415.80	
3	1.5LF	21" RCP Class III	35.80	53.70	
4	12.5LF	18" RCP Class III	32.80	410.00	
5	5.5LF	15" RCP Class III	26.80	147.40	
6	37 LF	12: RCP Class	25.80	954.60	
9	642.7CY	#53 or #73 Special Backfill	6.55	4,209.69	
10	1 EA	Modification of Catch Basin	290.00	290.00	
11	2 EA	Abandoning of Catch Basins	260.00		520.00
12	4 EA	Special Stuctures	515.00	2,060.00	
13	341.1SY	Deep Strength Asphalt	15.10	5,150.61	
15	38 SY	6" Sidewalk Replacement	18.00		684.00
16	122 LF	Curb Replacement	10.00	1,220.00	
18	330 SY	Restoration - Seeding	0.40	132.00	
19	LumpSum	60" Std. Manhole Type I-B	4,917.00		4,917.00
20	LumpSum	Water Lines Relocation/Repairs	3,902.52		3,902.52
Total Decrease				15,091.60	
Total Increase					10,023.52
Contract Price				5,068.08	
Net (Decrease) (XXXXXX)					

Change Order No. 1 (FINAL)

Resolution No. 420-1986

Board Order No. 25-86


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a final close out change order. Certain
items have been increased or decreased based on the final inspection
and measurements. Items #19 and 20 were required because the
actual location of the existing water lines in the ground were very
different from the best available information about the water lines,
which were determined from records and surface locating devices.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A


Tom Gountras

Project Engineer

TITLE OF ORDINANCE Change Order #1 (Final) Res. 420-86, Miami Village Storm Sewer SeparationDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety *86-11-30*

SYNOPSIS OF ORDINANCE Change Order #1 (Final) for Res. 420-86, Miami Village Storm Sewer Separation is necessary because certain items have been increased or decreased based on the final inspection and measurements. Items #19 and 20 were required because the actual location of the existing water lines in the ground were very different from the best available information about the water lines, which were determined from records and surface locating devices. Land Excavating Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$5,068.08 *Decrease* ~~Increase~~

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-11-30

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 (Final), Res. 420-86, Miami Village Storm Sewer Separation,


with Land Excavating, Inc., in connection with the Board of


Public Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)


YES


NO


PAUL M. BURNS
CHAIRMAN


THOMAS C. HENRY
VICE CHAIRMAN


BEN A. EISBART


JAMES S. STIER


MARK E. GiaQUINTA

CONCURRED IN 12-9-86

SANDRA E. KENNEDY
CITY CLERK